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NW Platte Brooke Dr. to NW 78th St.
7 PROJECT UPDATE

PUBLIC WORKS
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Traffic Control Update: %
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» Beginning Monday, the closed section of N. L ) Nw 76th 5¢
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Green Hills will be extended further south to L___
just north of NW 73rd Street
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e KCPD has been advised and requested to be . !
in the neighborhood periodically to address i
speeding on residential streets 0

e Funding for the mobile message boards has A o\ q-}m
been identified and they are on order &

]

e North Shore remains open throughout con- A L
struction, but may require flaggers if work is J® =
in the immediate vicinity. Thanks for your 253 <
patience # N o

Current Construction: S

o After the change in traffic control, the con- """_"'i W et
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tractor will begin milling the pavement

e Grading & storm drainage will follow from
NW 73rd St to North Shore

¢ Waterline work will continue on the north end —— T
of the project

o Some silt fence was knocked down during —
waterline work and will be restored soon,
however additional rock ditch checks were

added in the outlet that feeds the Lake




